

Jul-18	1, 2, 4, 5	Austin Convening	7/24/18	7/25/18	DT Members	This Convening helped set the tone for year two of the grant.
<b>August</b>						
Aug-18		<b>Year 2 Planning</b>				
Aug-18	1, 2, 4, 5	Dallas-Principal year two kick off	8/15/18	8/15/18		
Aug-18	1, 2, 4, 5	Dallas-Teacher year two kick off Teachers will review year two PIP and provide input. Teachers will also bring lesson plans to modify to include more opportunities for students to engage with Learning Goals and Success Criteria.	8/17/18	8/17/18		
<b>September</b>						
Sep-18	3	Coaching visit with Susan Villani	9/17/18	9/21/18		Teachers' schedules
Sep-18	1, 2, 3, 4, 5	Onboarding mtg. Discussed program overview and specifics. Looked at calendar of events and focused on upcoming dates	9/28/18	9/28/18		Laptop, Canvas
Sep-18	1, 2, 4, 5	F.A Monthly Newsletter These newsletters will highlight successes, provide tips/resources, provide an opportunity to share concerns, notify participants of upcoming events	9/28/18	9/28/18		Laptop, Canvas
Sep-18	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	Weekly (Thurs)	Weekly (Thurs)		Laptop

Sep-18	1, 2, 4, 5	Monthly design team meeting to discuss updates, campus needs, professional development needs	9/24/18	9/24/18		
Sep-18	1, 2, 3, 4, 5	Complete and submit PIP- feedback from the field and design team members	8/20/18	9/1/18		
Sep-18	3	Teachers will complete reflection log. Susan will review logs before the coaching visit	9/5/18	9/17/18		None
Sep-18	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	9/7/19	9/7/19		
Sep-18	3	Teachers will complete goal setting with the help of the design team leads. Goals will be discussed with West Ed coach	9/17/18	9/24/18		
Sep-18	1, 2, 3, 4, 5	Assess technology needs of teacher participants	9/17/18	9/24/18		Laptop, Technology Survey
<b>October</b>						
Oct-18	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	Weekly (Thurs)	Weekly (Thurs)		Laptop, Canvas
Oct-18	1, 2, 3, 4, 5	Afterschool PD with WestEd (3 Hours, Paid); Possibly two days of model teaching. Complete Professional Learning Log.	10/24/18	10/24/18		Laptop, Canvas
Oct-18		POD Cycle 1 with Nancy (all day). Milam and Anne Frank on 25th. Franklin and Molina on 26th.	10/25/18	10/26/18	DT / Teachers / Principals	Laptop, Canvas
Oct-18	3	F.A Monthly Newsletter These newsletters will highlight successes, provide tips/resources, provide an opportunity to share	10/30/18	10/30/18		Laptop, Canvas

		concerns, notify participants of upcoming events				
Oct-18	1, 2, 3, 4, 5	Follow up with teacher participants to insure order has been received/placed for technology resources necessary for FA implementation	10/30/18	10/30/18		Work with Remonda to ensure participants have placed orders. Reach out to teachers to confirm.
None						
<b>November</b>						
Nov-18	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	Weekly (Thurs)	Weekly (Thurs)		
Nov-18	1, 2, 3, 4, 5	Paid teacher focus group to discuss how the project is moving forward.	11/14/18	11/14/18		Teacher focus group to discuss feedback related to year 2 grant process. Information will be share with the design team members to make adjustments to the plan
Nov-18	1, 2, 3, 4, 5	Watch one online training on one of the Formative Assessment Components (training videos will be provided). Complete Professional Learning Log.	By 11/27/18	By 11/27/18		Remind teachers to complete professional learning logs
Nov-18	1, 2, 3, 4, 5	Have teacher's share out how they are implementing technology in FA	11/27/18	11/27/18	Laptop, Canvas	technology implementation strategies will to be included in newsletter

Nov-18	3	F.A Monthly Newsletter These newsletters will highlight successes, provide tips/resources, provide an opportunity to share concerns, notify participants of upcoming events	11/28/18	11/28/18		Laptop, Canvas	
<b>December</b>							
Dec-18	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	Weekly (Thurs)	Weekly (Thurs)		Laptop, Canvas	
Dec-18	3	F.A Monthly Newsletter These newsletters will highlight successes, provide tips/resources, provide an opportunity to share concerns, notify participants of upcoming events	12/17/18	12/17/18		Laptop, Canvas	
Dec-18	1, 2, 3, 4, 5	<a href="#">By December 19: Watch one online training on one of the Formative Assessment Components (training videos will be provided). Complete Professional Learning Log.</a>	12/19/18	12/19/18		Laptop, Canvas	Remind teachers to complete Professional Learning Log
<b>January</b>							
Jan-19	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	Weekly (Thurs)	Weekly (Thurs)		Laptop, Canvas	
Jan-19	1, 2, 3, 4, 5	<a href="#">Week of January 8: Afterschool PD with WestEd (3 Hours, Paid): Possibly two days of model teaching. Complete Professional Learning Log.</a>	1/8/19	1/11/19		None	Remind teachers to complete learning log
Jan-19	1, 2, 3, 4, 5	<a href="#">January 21: Complete Teacher Reflection Log. This is the log Susan will review before the visit</a>	1/21/19	1/21/19	Teachers	Laptop, Canvas	

Jan-19	3	F.A Monthly Newsletter These newsletters will highlight successes, provide tips/resources, provide an opportunity to share concerns, notify participants of upcoming events	1/30/19	1/30/19	Laptop, Canvas
<b>February</b>					
Feb-19	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	Weekly (Thurs)	Weekly (Thurs)	Laptop, Canvas
Feb-19	1, 2, 3, 4, 5	<a href="#">February 4–8: Coaching Visit with Susan Villani. Complete Professional Learning Log.</a>	2/4/19	2/8/19	Laptop, Canvas
Feb-19	1, 2, 3, 4, 5	<a href="#">Complete Teacher Goal Setting. You will have discussed your goals with Susan. Please make a copy.</a>	2/11/19	2/11/19	
Feb-19	3	F.A Monthly Newsletter These newsletters will highlight successes, provide tips/resources, provide an opportunity to share concerns, notify participants of upcoming events	2/28/19	2/28/19	Laptop, Canvas
<b>March</b>					
Mar-19	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	Weekly (Thurs)	Weekly (Thurs)	Laptop, Canvas
Mar-19	1, 2, 3, 4, 5	Afterschool PD with WestEd (3 Hours, Paid); Possibly two days of model teaching. Complete Professional Learning Log.	3/4/19	3/8/19	Laptop, Canvas
Mar-19	1, 2, 3, 4, 5	March 20: Paid teacher focus group to discuss how the project is moving forward.	3/20/19	3/20/19	

Mar-19	1, 2, 3, 4, 5	<a href="#">March 25: Complete Teacher Reflection Log. This is the log Susan will review before the visit.</a>	3/25/19	3/25/19	Teachers	
Mar-19	3	F.A Monthly Newsletter These newsletters will highlight successes, provide tips/resources, provide an opportunity to share concerns, notify participants of upcoming events	3/28/19	3/28/19		Laptop, Canvas
<b>April</b>						
Apr-19	1, 2, 3, 4, 5	Weekly check in with design team leads to discuss updates, calendar, campus needs, PD, reports	Weekly (Thurs)	Weekly (Thurs)		Laptop, Canvas
Apr-19	1, 2, 3, 4, 5	Afterschool PD with WestEd (3 Hours, Paid); Possibly two days of model teaching. Complete Professional Learning Log.				Laptop, Canvas
Apr-19		Coaching Visit with Susan Villani.	4/12/19, 4/15/19	4/18/19	Teachers	
Apr-19		Complete Teacher Goal Setting. You will have discussed your goals with Susan. Please make a copy	4/22/19	4/22/19	Teachers	
Apr-19	3	F.A Monthly Newsletter These newsletters will highlight successes, provide tips/resources, provide an opportunity to share concerns, notify participants of upcoming events	4/30/19	4/30/19		Laptop, Canvas
<b>May</b>						
May-19	3	May 20: Dinner celebration of the grant.	5/20/19	5/20/19		Laptop, Canvas
May-19	1, 2, 3, 4, 5	Watch one online training on one of the Formative Assessment	By May 29/19	By May 29/19	Teachers	

---

Components (training videos will be provided). Complete Professional Learning Log.

**June**

Jun-19	3	Planning for year 3: School-wide scaling	DT	Laptop, Canvas
--------	---	--	----	----------------